COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/28/2004

ESTIMATE SUMMARY 11:46:48
CONTID: C13594R ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 13594R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 198.0 DAYS TIME ALLOW: 1/21/20( FIXED COMPLETION DAT
IN FRUITA PERCENT TIME: 88.00 ORIG TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
PROJECT NO: STA 006A-035
IN FRUITA
NAME OF ROAD: 006A
PROJECT COUNTIES: MESA
CONTRACTOR:
ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 12/25/2004 DATE TIME STARTED 06/11/2004
1225 SO. 7TH. STREET DATE LET 05/20/2004 DATE WORK BEGAN 07/02/2004
DATE AWARDED 05/24/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/09/2004 DATE ACCEPTED
GRAND JUNCTION CO 81501 970-242-5370 DATE NOTICE TO PROCEED 06/11/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,576,143.88 PARTICIPATING $ 2,801,961.86 S 378,739.51
AWARD PROJECT AMT: $  3,131,076.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 78.35% TOTAL EARNINGS 2,801,961.86 378,739.51
FUNDS AVAILABLE: $ 774,182.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,801,961.86 378,739.51
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,469.06 -1,652.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,791,492.80 377,087.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,791,492.80 377,087.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 377,087.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
29,000.00000 1.000 29,000.00
0010 202-00001 *REMOVAL OF STRUCTURE 25.000 10.000
EACH 0.000 0.00
500.00000 10.000 5,000.00
0015 202-00033 *REMOVAL OF PIPE 22.000 22.000
EACH 0.000 0.00
1,300.00000 22.000 28,600.00
0020 202-00037 *REMOVAL OF END SECTION 3.000 3.000
EACH 0.000 0.00
200.00000 3.000 600.00
0025 202-00090 *REMOVAL OF DELINEATOR 60.000 48.000
EACH 0.000 0.00
11.00000 48.000 528.00
0030 202-00204 *REMOVAL OF CURB, GUTTER AND SIDEWALK 1,615.000 1,587.000
LF 28.000 112.00
4.00000 1,615.000 6,460.00
0035 202-00220 *REMOVAL OF ASPHALT MAT 6,680.840 6,484.840
Sy 196.000 392.00
2.00000 6,680.840 13,361.68
0040 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 45,393.000 45,393.000
sY 0.000 0.00
2.10000 45,393.000 95,325.30
0045 202-00810 *REMOVAL OF GROUND SIGN 104.000 16.000
EACH 9.000 360.00
40.00000 25.000 1,000.00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 800.000 800.000
LF 0.000 0.00
7.00000 800.000 5,600.00
0055 202-01300 *REMOVAL OF END ANCHORAGE 8.000 8.000
EACH 0.000 0.00

425.00000 8.000 3,400.00
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-07000 OBLITERATE OLD ROAD 1.000 0.000
LS 1.000 2,000.00
2,000.00000 1.000 2,000.00
0065 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 28,677.860 28,677.860
cY 0.000 0.00
5.25000 28,677.860 150,558.77
0070 203-00100 *MUCK EXCAVATION 300.000 100.000
cy 0.000 0.00
21.00000 100.000 2,100.00
0075 203-01500 BLADING 80.000 44.500
HOUR 0.000 0.00
83.00000 44.500 3,693.50
0080 203-01510 BACKHOE 37.300 35.050
HOUR 2.250 139.50
62.00000 37.300 2,312.60
0085 203-01582 TRUCK (DUMP) 26.500 24.250
HOUR 2.250 189.00
84.00000 26.500 2,226.00
0090 203-01597 *POTHOLING 100.000 99.500
HOUR 0.000 0.00
134.00000 99.500 13,333.00
0095 203-02330 LABORER 47.250 41.250
HOUR 6.000 240.00
40.00000 47.250 1,890.00
0100 207-00305 *WETLAND TOPSOIL 60.000 28.150
cy 0.000 0.00
22.00000 28.150 619.30
0105 208-00005 EROSION LOG 3,500.000 124.000
LF 1,752.000 8,760.00
5.00000 1,876.000 9,380.00
0110 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00050  STORM DRAIN INLET PROTECTION 45.000 32.000
EACH 0.000 0.00
250.00000 32.000 8,000.00
0120 208-00110  SEDIMENT REMOVAL AND DISPOSAL 200.000 0.000
cy 0.000 0.00
17.20000 0.000 0.00
0125 208-00205 EROSION CONTROL SUPERVISOR 80.000 25.000
HOUR 0.000 0.00
46.00000 25.000 1,150.00
0130 209-00600  *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 15,000.000 6,822.550
GAL 0.000 0.00
0.64000 6,822.550 4,366.43
0135 210-04010  ADJUST MANHOLE 22.000 1.000
EACH 21.000 9,660.00
460.00000 22.000 10,120.00
0140 210-04050  ADJUST VALVE BOX 10.000 0.000
EACH 10.000 1,340.00
134.00000 10.000 1,340.00
0145 212-00006  *SEEDING (NATIVE) 8.000 0.000
ACRE 8.000 3,680.00
460.00000 8.000 3,680.00
0150 213-00004  *MULCHING (WEED FREE STRAW) 7.000 0.000
ACRE 7.000 2,821.00
403.00000 7.000 2,821.00
0155 213-00061  *MULCH TACKIFIER 1,050.000 0.000
1B 1,050.000 1,575.00
1.50000 1,050.000 1,575.00
0160 304-01005  *AGGREGATE BASE COURSE (CLASS 1) 15.110 15.110
cy 0.000 0.00
12.20000 15.110 184.34
0165 304-03000  *AGGREGATE BASE COURSE (CLASS 3) 1,292.830 1,292.830
TON 0.000 0.00

11.20000 1,292.830 14,479.70
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cy 0.000 0.00
16.60000 0.000 0.00
0175 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 70.420
TON 9.270 927.00
100.00000 79.690 7,969.00
0180 403-34801 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 22,925.720 17,707.090
TON 5,218.630 126,812.71
24.30000 22,925.720 557,095.00
0185 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 631.000 417.280
TON 180.940 47,044.40
260.00000 598.220 155,537.20
0190 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 677.000 419.210
TON 139.160 37,573.20
270.00000 558.370 150,759.90
0195 412-00600 *CONCRETE PAVEMENT (6 INCH) 1,497.510 1,092.530
sY 404.980 14,538.78
35.90000 1,497.510 53,760.61
0200 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 1,819.500 1,819.500
SY 0.000 0.00
4.00000 1,819.500 7,278.00
0205 507-00000 *CONCRETE SLOPE AND DITCH PAVING 12.500 0.500
cy 12.000 6,252.00
521.00000 12.500 6,512.50
0210 603-01150 *15 INCH REINFORCED CONCRETE PIPE 386.670 386.670
LF 0.000 0.00
55.00000 386.670 21,266.85
0215 603-01180 *18 INCH REINFORCED CONCRETE PIPE 858.000 586.180
LF 0.000 0.00
57.00000 586.180 33,412.26
0220 603-01240 *24 INCH REINFORCED CONCRETE PIPE 2,486.000 2,248.850
LF 0.000 0.00
90.00000 2,248.850 202,396.50
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 603-02240 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 12.000 8.000
LF 0.000 0.00
100.00000 8.000 800.00
0230 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 40.000 34.000
EACH 0.000 0.00
420.00000 34.000 14,280.00
0235 603-05124 *30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0240 604-00305  *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
1,960.00000 0.000 0.00
0245 604-19105 *INLET TYPE R L 5 (5 FOOT) 11.000 0.000
EACH 0.000 0.00
3,460.00000 0.000 0.00
0250 604-19110 *INLET TYPE R L 5 (10 FOOT) 24.000 9.000
EACH 0.000 0.00
4,560.00000 9.000 41,040.00
0255 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 8.000 0.000
EACH 0.000 0.00
3,930.00000 0.000 0.00
0260 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,670.00000 0.000 0.00
0265 604-30010 *MANHOLE SLAB BASE (10 FOOT) 19.000 8.000
EACH 0.000 0.00
2,850.00000 8.000 22,800.00
0270 604-39005 *MANHOLE SPECIAL (5 FOOT) 3.000 2.000
EACH 0.000 0.00
1,920.00000 2.000 3,840.00
0275 604-39010 *MANHOLE SPECIAL (10 FOOT) 2.000 0.000
EACH 0.000 0.00
2,830.00000 0.000 0.00
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 604-39015 *MANHOLE SPECIAL (15 FOOT) 1.000 0.000
EACH 0.000 0.00
5,600.00000 0.000 0.00
0285 604-39020 *MANHOLE SPECIAL (20 FOOT) 1.000 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0290 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 862.500 0.000
LF 862.500 22,425.00
26.00000 862.500 22,425.00
0295 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 220.000 0.000
LF 149.000 8,046.00
54.00000 149.000 8,046.00
0300 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 4,560.00
1,140.00000 4.000 4,560.00
0305 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 2.000 3,600.00
1,800.00000 2.000 3,600.00
0310 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 6.000 8,400.00
1,400.00000 6.000 8,400.00
0315 608-00005 *CONCRETE SIDEWALK (SPECIAL) 477.000 438.870
Sy 0.000 0.00
32.00000 438.870 14,043.84
0320 608-00010 *CONCRETE CURB RAMP 256.000 0.000
sy 256.000 19,302.40
75.40000 256.000 19,302.40
0325 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 480.000 452.000
LF 28.000 411.60
14.70000 480.000 7,056.00
0330 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 11,387.900 11,387.900
LF 0.000 0.00
12.50000 11,387.900 142,348.75
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 609-22022 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION II-B) 4,264.000 2,680.100
LF 403.800 12,679.32
31.40000 3,083.900 96,834.46
0340 612-00001 *DELINEATOR (TYPE I) 53.000 0.000
EACH 53.000 1,060.00
20.00000 53.000 1,060.00
0345 612-00002 *DELINEATOR (TYPE IT) 50.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0350 612-00003 *DELINEATOR (TYPE III) 12.000 0.000
EACH 3.000 78.00
26.00000 3.000 78.00
0355 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,642.000 1,582.000
LF 60.000 744.00
12.40000 1,642.000 20,360.80
0360 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 142.000 142.000
LF 0.000 0.00
13.60000 142.000 1,931.20
0365 614-00011 *SIGN PANEL (CLASS I) 455.000 0.000
SF 319.800 2,974.14
9.30000 319.800 2,974.14
0370 614-00012 *SIGN PANEL (CLASS II) 27.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0375 614-00013 *SIGN PANEL (CLASS III) 32.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0380 614-01502 *STEEL SIGN POST (2 INCH ROUND) 584.000 0.000
LF 357.000 3,927.00
11.00000 357.000 3,927.00
0385 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 247.000 0.000
LF 184.000 4,600.00

25.00000 184.000 4,600.00
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PCN: 13594R-BID ESTIMATE RUN 12/28/2004
PROJECT: STA 006A-035 ESTIMATE NO: 0006 11:46:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 614-80313 *BARRICADE (TYPE 3 F-C) 2.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0395 625-00000 *CONSTRUCTION SURVEYING 1.000 0.820
LS 0.000 0.00
99,000.00000 0.820 81,180.00
0400 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
108,000.00000 1.000 108,000.00
0405 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.250 1,325.00
5,300.00000 0.750 3,975.00
0410 627-00005 *EPOXY PAVEMENT MARKING 267.000 0.000
GAL 0.000 0.00
44.00000 0.000 0.00
0415 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 978.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.45000 0.000 0.00
0420 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,452.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
12.00000 0.000 0.00
0425 629-01002 *SURVEY MONUMENT (TYPE 2) 6.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0430 630-00000 *FLAGGING 7,150.250 6,952.750
HOUR 197.500 3,890.75
19.70000 7,150.250 140,859.92
0435 630-00001 *PILOT CAR OPERATION 1,000.000 0.000
HOUR 23.000 736.00
32.00000 23.000 736.00
0440 630-00007 *TRAFFIC CONTROL INSPECTION 48.000 37.000
DAY 8.000 304.00

38.00000 45.000 1,710.00
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CAT NO0200 ROADWAY
0445 630-00012 *TRAFFIC CONTROL MANAGEMENT 128.000 108.000
DAY 20.000 6,600.00
330.00000 128.000 42,240.00
0450 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 7.000 3.500
EACH 2.800 560.00
200.00000 6.300 1,260.00
0455 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 27.000 13.500
EACH 10.800 475.20
44.00000 24.300 1,069.20
0460 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 88.000 42.000
EACH 33.600 1,478.40
44.00000 75.600 3,326.40
0465 630-80350 *VERTICAL PANEL 75.000 6.000
EACH 4.800 38.40
8.00000 10.800 86.40
0470 630-80359 *PORTABLE MESSAGE SIGN PANEL 180.000 50.000
DAY 0.000 0.00
82.00000 50.000 4,100.00
0475 630-80360 *DRUM CHANNELIZING DEVICE 150.000 75.000
EACH 60.000 2,640.00
44.00000 135.000 5,940.00
0480 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.000 6.500
EACH 5.200 228.80
44.00000 11.700 514.80
0485 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 1.500
EACH 1.200 52.80
44.00000 2.700 118.80
0490 630-80380  *TRAFFIC CONE 300.000 150.000
EACH 120.000 1,320.00
11.00000 270.000 2,970.00
0495 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000
(TEMPORARY)
EACH 0.000 0.00
1,650.00000 0.000 0.00
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0500 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70021 F/A ON-THE-JOB TRAINEE 1,152.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0510 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70025 F/A QUALITY INCENTIVE PAYMENT 65,093.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70034 F/A PROOF ROLLING 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70035 *F/A IRRIGATION SYSTEM AND DRAINAGE 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70270 *F/A WATER LINES RELOCATION 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 900-00014 ADDED ITEM (LUMP SUM)/ GROUTING OF PIPE CONNECTION 1.000 1.000
LS 0.000 0.00
55.00000 1.000 55.00
0565 304-01000 ABC (CL 1) 29,684.000 28,425.660
TON 0.000 0.00
6.65000 28,425.660 189,030.64
0570 304-06000 ABC (CL 6) 13,262.270 13,262.270
TON 0.000 0.00

9.05000 13,262.270 120,023.54
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0575 900-00014 ADDED ITEM (LUMP SUM)/ PIPE WORK ON MAPLE, STATION 0.000 0.000
1410
L S 0.000 0.00
1,225.00000 0.000 0.00
0580 403-02000 HBP (SPEC) STA 561+00 TO 564+50 LEFT, ASPHALT PG 64-22 40.030 0.000
INCLUDED
TON 40.030 1,481.11
37.00000 40.030 1,481.11
0585 630-80376 GDRAIL TY 7 (TEMP) 0.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0590 900-00014 ADDED ITEM (LUMP SUM)/ IRRIGATION VALVES AND LINES ON 0.000 0.000
ELM STREET
LS 0.000 0.00
650.00000 0.000 0.00
0595 206-00065 STR BKFL (FLOW-FILL) ADDED BY CO #10, MCR LINE #7 7.000 0.000
cY 7.000 385.00
55.00000 7.000 385.00
0610 206-00065 STR BKFL (FLOW-FILL) ADDED BY MCR LINE #10, CO #13 0.000 0.000
cYy 0.000 0.00
55.00000 0.000 0.00
0625 603-50006 6 IN PLASTIC PIPE ADDED BY MCR #12, CO #15 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0630 604-56000 SLOT VANE DRAIN ADDED BY MCR #12, CO #15 0.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 3,551,043.88 $ 378,739.51% 2,776,861.85
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0540 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,500.00000 1.000 11,500.00
0545 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

13,000.00000 1.000 13,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0550 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT $ 25,100.00 $ 0.00s 25,100.00

PROJECT TOTAL CURRENT AMT §

3,576,143.88 $

378,739.51 $ 2,801,961.85



